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4 November 1986

SHEET FOR DDA

FROM:

John M. Ray
Director of Logistics

To the best of my knowledge, OL has never stated that OIA
would move[:::::fi:jin 1987. As part of the "backfill" into
the existing Headquarters Building, the earliest OIA could
move, under ideal conditions, would have been mid-to-late
1988, with no slippage in construction.

2. We sent the attached memo to the DDI, re OIA's move, back in
September.

3. On 20 October 1986, C/FMD and[::::::::]briefed the DDI and
D/OIA re OIA's move to the Headquarters Building. All agreed
with our proposal to locate OIA on the 4th, 5th, and ground
floors. This will occur in spring 1989.

4, At this point, we have no facts as to precisely how much
space NPIC requires in 1987/88. Depending on the amount, we
may be able to accommodate their requirement on an interim
basis by:

a. putting them in 10,000 square feet of space
and/or

b. giving them some space at Key Building when relinquished
by FBIS.

5. Bottom line is that we need to know more details re the NPIC
requirement.

6. How would you like us to proceed?

Attachment

cc: C/RECD
C/FMD
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MEMORANDUM FOR: Deputy Director for Intelligence e
FROM: William F. Donnelly
' Deputy Director for Administration
SUBJECT: Office of Imagery Analysis Move to
, Original Headquarters Building
REFERECE: Memo to DDA fm DDI dtd 26 June, Same Subject

1. I am sorry for the delay in replying to reference. The
"space people" in the Office of Logistics (OL) have had to meet
a large number of pressing requirements which handicapped their
efforts in responding promptly to your memorandum. It should
be noted, however, that there have been several discussions by
Tepresentatives from the Directorate of Intelligence (DI)
including the Office of Imagery Analysis (OIA) and the
Facilities Management Division (FMD), OL, the most recent of
which was 3 September 1986. Although the OIA move is critical
and is being treated as such by FMD, the absence of a firm
completion schedule for the New Headquarters Building (NHB)
obviously has a direct impact on the move of OIA to the 01d
Headquarters Building (OHB). The NHB office is currently
negotiating with the contractors in an effort to develop
realistic dates which are necessary for our planning to proceed.

2. There are some technical aspects such as floor loading
and vibration which affect the location of the mensuration and
IDEX support areas. We are able to solve the floor loading
problem. However, our planners believe that the best way to
solve the vibration problem is to locate this equipment on the
ground floor for stability. In order to colocate OIA offices
and the equipment support areas, we would have to move elements
of the Office of Current Production and Analytic Support,
Office of Information Resources, and Office of Leadership
Analysis to upper floors in the OHB and renovate the vacated
space. Moving these elements would result in the earliest
possible move date of December 1989 and approximately
$2 million extra cost to renovate an additional 49,000 square
feet of space.
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SUBJECT: OIA Move to Original Headquarters Building (OHB)

a. Locate the mensuration, Intergraph and IDEX-2A

activities on the ground floor of the OHB. This space
i could be made ready by 1 May 1989, which will meet the

installation schedule for the new Systems. '

b. Relocate the remaining OIA offices on the 4th and 5th
floors of i i

Asian Analysis, which are scheduled to move to the new
building. Hopefully, this would allow OIA to be completely
settled before the new systems bhecome fully operational.

It would also be less disruptive to OQIA b ing their
personnel to continue operations at on a
25X1 shared-resources basis while their own Systems are out of

commission.

bresent time, logistics planners have flexibility in the
ultimate location of OIA. However, the bottom-line is that
colocation of 0OIA elements will require the shuffling of a
number of DDI activities; resulting in delayed moving dates and
significantly increased costs. Logistics planners are Prepared
to brief you at your convenience.

25X1

William F, Donnelly
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SUBJECT: OIA Move to Original Headquarters Building (OHB) .

5X1 OL/FMD/JMRay/jln (4 Sept 1986)

Distribution:
Original - Addressee
2 - DDA
1 - OL Reader
1 - FMD Chrono
1 - FMD Official
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